

SECRET  
IDEALIST

25X1A

9036-69  
Copy 10 of 10

30 September 1969

MEMORANDUM FOR THE RECORD

25X1A

SUBJECT: Project [REDACTED] Long Shaft

1. At the request of this office the following personnel met at 1400 hours, 29 September 1969:

OEL

OSA

25X1A

2. Discussion Items

25X1D

a. Modification of [REDACTED] to retain interchangeability with other articles.

b. Equipment availability dates for aircraft installation first week of December.

25X1A

c. Availability of Article 053 and [REDACTED] to perform mods and time schedule to accomplish same.

25X1D


d. Final acceptance of [REDACTED] by OEL.

25X1A

25X1A

e. Last but not least, since the U-2 [REDACTED] is one of the key media for discussion of items affecting U-2 configuration in the present, future and follow-on I was curious why the [REDACTED] program wasn't presented by OEL during the 18-19 September 1969 meeting.

25X1A



IDEALIST  
SECRET

HANDLE VIA [REDACTED]  
CONTROL SYSTEM

SECRET  
IDEALIST

25X1A

9036-69  
Page 2

3. Conclusions

a. Detailed planning and scheduling cannot be accomplished

1. until receipt of ECP from Lockheed

25X1A

2. Status and results of equipments by OEL.

b. Another meeting and discussion session will be scheduled upon receipt of a.1. and a.2. above.

25X1A

Deputy for Materiel, OSA

25X1A

D/M/OSA (30 September 1969)

Distribution:

- #1 - D/M/OSA
- #2 - D/SA (w/3 atts)
- #3 - D/O/OSA
- #4 - IDEA/O/OSA
- #5 - INTEL/O/OSA
- #6 - AVD/M/OSA
- #7 - PRD/M/OSA
- #8 - MD/M/OSA
- #9 - D/M/OSA (Chrono)
- #10 - RB/OSA

25X1A

IDEALIST  
SECRET

HANDLE VIA  
CONTROL SYSTEM